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THE ROUTE

3.6 mile route

18 station stops

3 substations
Maintenance Facility

Construction complete -
April 2016

Passenger Service starts
September 2016
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WHAT TO EXPECT

 Permit Flexibility
— Work done as soon as possible
— Easier to respond to stakeholder issues

« General Conditions - CBD:

Generally, 2 traffic lanes open from 9am-4pm
At least 2 traffic lanes open during rush hours
May temporarily remove metered parking

No work after 9:00pm except where necessary
Pedestrian access will be maintained
Restrictions are subject to change!
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CONSTRUCTION
STATUS

Track Completed
Through July 31

Scheduled-
Aug-Sep 2014

Henry St. MOF track,
Race St. — Henry to Elder
Aug-Dec 2014

Findlay

Race St. - Findlay to Elder

Closure
Sep 22-Oct 3 (tent.)
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12th & Race Diamond
Jun 30-Aug 23

Walnut Street trackwork
Starts Aug 11
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Henry St. MOF track,
Race St. - Henry to Elder
Aug-Dec 2014

MWalnut

12th & Race Diamond,
Stop #13

June 30-Aug 23
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2nd St., bridges
trackwork

Starts Sep 2




PLANNED
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TRACKWORK

Aug 2014-Apr 2016
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2nd Street/FWW Bridges TRACKWORK PLAN
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FOR STREETCAR SPECIFIC INFO:

g @CityofCincy

@ www.cincinnatistreetcar.com

For info on ALL Downtown construction, visit RoadmapCincy.com
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FOR INFO ON ALL MAJOR
DOWNTOWN CONSTRUCTION:

pm——

ROADMAP
CINCY

@ www.roadmapcincy.com

/roadmapcincy g @roadmapcincy
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QUESTIONS?



